
Project planning _11

INTRODUCTION _12

PROJECT PARTICIPANTS _15

- The client _15
- The architect _16
- The project controller _17
- Specialist planners _18
- Experts _19
- Departments and authorities _21
- Contractors _21
- Contract structures _22
- Team building _24

GENERAL CONDITIONS AND AIMS _27

- Costs _27
- Deadlines _31
- Quality _34

PLANNING PROCESS _37

- Deciding on a project _37
- Concept phase _39
- Design phase _42
- Gaining permission _46
- Working plans and quality of finish _49
- Tendering _53
- The award procedure _64
- Construction _69
- The warranty period _77

IN CONCLUSION _79

Budgeting _81

INTRODUCTION _82

BASIC BUDGETING PRINCIPLES _86

- Concepts and structures _86
- Costing parameters _89

Cost prediction principles _95

Factors influencing costs _96

Assessing cost risks _99

COSTING METHODS _105

Costing based on cubic capacity _105

Costing based on floor area and usable area _110

Costing based on component elements _114

Costing based on construction elements _117

Costing based on work specifications _120

CONTINUING THE BUDGETING PROCESS _125

Basic principles for continuing and
maintaining the cost planning process _125

Working with cost determination based
construction elements in the planning phase _129

Working with trade-oriented cost determination
in the tendering phase _132

Cost control in the building phase _134

Establishing and assessing costs _137

IN CONCLUSION _139

Construction Scheduling _141

INTRODUCTION _142

CREATING A SCHEDULE _143

Schedule elements _143

Forms of representation _146

Depth of representation _150

Creating a framework schedule _155

The structure of the project schedule _156

Planning task sequence _161

Planning task duration _169

WORKFLOWS IN THE PLANNING AND CONSTRUCTION PROCESS _173

Planning participants _173

Coordinating planning _175

Coordinating construction preparation _177

Preparing the construction process _179

Building shell _181

Building envelope _182

Finishing work _183

Building services _191

Final work _196

WORKING WITH A SCHEDULE _197

Updating and adjusting a schedule _197

Disruptions to the construction process _199

Dealing with disruptions _202

Scheduling as process documentation _205

IN CONCLUSION _206

TABLES _207

Tendering _213

INTRODUCTION _215

Tendering requirements _216

Tender items _224

ORGANIZING THE TENDER _227

Timetabling the invitation to tender _227

Tendering sequence and nature of tender _230

Fixing bid units _232

Tendering style _237

STRUCTURING AN INVITATION TO TENDER _241

Textual elements _241

Drawing elements _252

Other descriptive elements _253

STRUCTURING SERVICE SPECIFICATIONS _255

Approach to functional service specifications _255

Procedures for a detailed description of works _270

IN CONCLUSION _287

Site Management _291

INTRODUCTION _291

FUNDAMENTALS OF SITE MANAGEMENT _293

Preparing site management _293

The moment of truth _293

Quality specifications _294

Schedule specifications _295

Cost specifications _296

ORGANIZING THE BUILDING SITE _297

Building site facilities _297

The safeness of building sites _300

Cooperation on the building site _305

Project meeting/site meeting _312

SCHEDULING AND IMPLEMENTATION PLANNING _317

Terms relating to scheduling and implementation planning _317

Execution of the schedule and implementation plan _318

Checking schedules _325

Schedule management _329

QUALITY MANAGEMENT _334

Defining quality _334

Monitoring and safeguarding quality _339

Laws/regulations/standards _341

Defects and defect correction _345

COST MANAGEMENT _350

Budget _350

Tender sum/contract sum _351

Prognosis, supplements _351

Cost control _354

Cost management _354

Settlement of accounts _355

FINAL INSPECTION AND ACCEPTANCE _359

Acceptance of construction work/transfer of risk _359

Warranty _362

Acceptance by regulatory authorities _362

HANDOVER _364

Handover to the client _364

Project documentation _365

Appendix _367

LITERATURE _368

GUIDELINES AND STANDARDS (SELECTION) _369

PICTURE CREDITS _370

THE AUTHORS _371